PROJETO:

PORTO DO

I TAQU I Obra de Estabilizagéo dos Taludes 02 e 03 do Porto do Itaqui-REV02

Ne EMAP: DATA: nov/23 REVISAO: 1

CRONOGRAMA FISICO-FINANCEIRO
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B RS 5510.38844 RS 930.053,68 RS 199.144,99 RS 199.143,99 RS 199.144,99 RS 199.143,99 RS 199.144,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.144,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.143,99 RS 199.144,98
1.0 ADMINISTRAGAO DE OBRAS E CANTEIRO DE OBRAS
100,00% 16,88% 3,61% 361% 3,61% 361% 3,61% 361% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61% 3,61%
RS 537.472,35 RS 268.736,23 RS 268.736,12
2.0 SERVICOS INICIAIS- TALUDE 02
100,00% 50,00% 50,00%
RS 3.076.981,76 RS 139.862,77 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.862,81 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.862,81 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.86281 RS 139.862,81 RS 139.86281 RS 139.86281 RS 139.862,79
3.0 OBRAS DE CONTENGAO DE SOLO- TALUDE 02 I R S S S S S R S
100,00% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55%
RS 1512.372,05 RS 126.03101 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,00 RS 126.031,04
4.0 OBRAS DE DRENAGEM- TALUDE 02
100,00% 833% 833% 833% 833% 8,33% 833% 833% 833% 833% 8,33% 833% 833%
RS 77.846,62 RS 77.846,62
5.0 SERVICOS FINAIS- TALUDE 02
100,00% 100,00%
RS 571.342,67 RS 2597021 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 2597012 RS 25.970,06
6.0 SERVICOS INICIAIS- TALUDE 03
100,00% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55%
RS 13.619.561,14 619.070,93 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.070,96 619.071,01
7.0 OBRAS DE CONTENGAO DE SOLO- TALUDE 03
100,00% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55% 4,55%
RS 1333.897,87 111.158,12 111.158,16 111.158,16 111.158,16 111.158,16 111.158,16 111.158,16 111.158,16 111.158,16 111.158,16 111.158,16 111.158,15
8.0 OBRAS DE DRENAGEM- TALUDE 03
100,00% 833% 833% 833% 833% 8,33% 833% 833% 833% 833% 8,33% 833% 833%
RS 8.663,30 8.663,30
9.0 ELABORAGAO DE DATA BOOK- TALUDE 02 E 03
100,00% 100,00%
RS 82.653,88 82.653,88
10.0 SERVICOS COMPLEMENTARES- TALUDE 03
100,00% 100,00%
RS 56.199,89 56.199,89
11.0 SERVICOS FINAIS
100,00% 100,00%

TOTAL DA OBRA/DESEMBOLSO MENSAI [ 26.387.379.97 | RS 930.053.68 | RS 1.252.785.13| RS 1.252.785.00 | RS 984.048.88 | RS 984.048.88 | RS 984.048.88 | RS 984.048.88 | RS 924.048.88 | RS 924.048.88 | RS 924.048.88 | RS 984.048.88 | R$  1.221.23801| R§  1.221.23804| RS  1.221.238.04| RS 1.221.238.04| R§  1.221.23804| R$ 1.221.238.04| RS  1.221.238.04| R$ 1.221.238.04| RS  1.221.23804| RS  1.221.238.04| R$  1.221.238.04| R$  1.221.238.04| RS 424.508.67

100% 3.52% 4.75% 4.75% 3.73% EREL 3.73% EREL 3.73% 3.73% 3.73% 3.73% 4.63% 4.63% 4.63% 4.63% 4.63% 4.63% 4.63% 4.63% 4.63% 4.63% 4.63% 4.63% 1.61%
DESEMBOLSO A LADO R$  930.053,68 | RS 2.182.838,81| RS 435.623,81| R$ 4.419.672,69 | R$ 5.403.721,57 | R$ 6.387.770,45| RS 7.371.819,33| R$  8.355.868,21| R$ 339.917,09| R$ 10.323.965,97 | R$ 11.308.014,85 | R$ 12.52! 86 | RS 13.750.490,90 | R$ 14.971.728,94 | R$ 16.192.966,98 | RS 17.414.205,02 | R$ 18.635.443,06 | R$ 19.856.681,10 | R$ 21.077.919,14 | RS 22.299.157,18 | R$ 23.520.395,22 | R$ 24.741.633,26 | RS 25.962.871,30 | R$ 26.387.379,97
% ACUMULADO 3,52% 8,27% 13,02% 16,75% 20,48% 24,21% 27,94% 31,67% 35,40% 39,12% 42,85% 47,48% 52,11% 56,74% 61,37% 65,99% 70,62% 75,25% 79,88% 84,51% 89,14% 93,76% 98,39% 100,00%




