PROJETO:
PORTO DO i
CONSTRUGAO DE BASE DE PRONTA RESPOSTA DO PORTO DO ITAQUI NA PONTA DA ESPERA
ITAQU l NeDOC:  2018.13-CR-GER-2109-0001-R01 DATA BASE: jan/21 REVISAO: REV-01
CRONOGRAMA FiSICO-FINANCEIRO
S i I I N A I e I I I I T N T
RS 2.207.404,28 R$  260.528,86 RS 162.239,62 RS 162.23962 RS 162.239,62 RS 162.239,62 RS 162.239,62 RS 162.239,62 RS  162.239,62 RS  162.239,62 RS 16223962 RS 16223962 RS  162.239,62 RS  162.239,62
1.0 ADMINISTRAGAO E CANTEIRO DE OBRAS
44,19% 11,80% 7,35% 7,35% 7,35% 7,35% 7,35% 7,35% 7,35% 7,35% 7,35% 7,35% 7,35% 7,35%
RS 22.123,30 RS 22.12330
20  DOCUMENTAGOES
0,44% 100,00%
RS 47.561,23 R$ 1551555 RS 32.045,68
3.0 SERVICOS INICIAIS
0,95% 32,62% 67,38%
RS 46.094,86 RS  46.094,36
40  MOVIMENTO DE TERRA
0,92% 100,00%
RS 22.389,80 R$ 1119490 R$  11.194,90
50  CISTERNA E POGO DE ABSORCAO- ESCAVAGAO E REATERRO
0,45% 50,00% 50,00%
R$  134.102,62 R$  100.57697 RS  33.525,66
6.0  FUNDAGOES - ESTACAS,BLOCOS E BALDRAMES
2,68% 75,00% 25,00%
RS 405.560,44 R$  162.224,18 R$  121.668,13 RS  121.668,13
7.0  ESTRUTURA
8,12% 40,00% 30,00% 30,00%
R$  300.608,65 R$  150.30433 R$  150.304,33
8.0  ALVENARIA E VEDAGOES
6,02% 50,00% 50,00%
RS 58.616,75 RS 5861675
9.0  COBERTURA
1,17% 100,00%
RS 24.067,21 R$ 1203361 R$  12.03361
100 IMPERMEABILIZAGAO
0,48% 50,00% 50,00%
RS 161.456,75 R$ 8072838 R$  80.72838
11.0  REVESTIMENTOS
3,23% 50,00% 50,00%
RS  442.543,20 R$  110.63580 R$ 110.63580 RS  110.63580 RS  110.635,80
120 PISOS
8,86% 25,00% 25,00% 25,00% 25,00%
RS 209.667,66 R$ 4193353 R$ 4193353 R$  41.93353 RS  41.93353 RS  41.933,53
13.0  INSTALAGOES HIDROSSANITARIAS
4,20% 20,00% 20,00% 20,00% 20,00% 20,00%
RS 31.032,42 R$ 1551621 R$  15.51621
14.0  APARELHOS E METAIS SANITARIOS
0,62% 50,00% 50,00%
RS 441.719,11 R$  132.51573 R$ 176.687,64 RS  132.515,73
15.0  INSTALAGOES ELETRICAS
8,84% 30,00% 40,00% 30,00%
RS  132.24525 R$ 8595941 RS  46.285384
16.0  CLIMATIZAGAO
2,65% 65,00% 35,00%
RS 64.654,66 R$ 3232733 R$ 3232733
170 PAISAGISMO
1,29% 50,00% 50,00%
R$  124.803,10 R$ 6240155 RS  62.40155
18.0  INSTALAGOES MECANICA
2,50% 50,00% 50,00%
RS 7.559,04 RS 7.559,04
19.0  LETREIRO
0,15% 100,00%
RS 52.169,33 R$ 1043387 R$  20.867,73 RS  20.867,73
20.0  SUBESTACAO
1,04% 20,00% 40,00% 40,00%
RS 27.202,87 R$ 1224129 R$  14.96158
21.0  MURO DE ARRIMO
0,54% 45,00% 55,00%
RS 15.314,86 RS 7.657,43 RS 3.828,72 RS 3.828,72
22.0  ACESSIBILIDADE E MASTRO PARA BANDEIRAS
0,31% 50,00% 25,00% 25,00%
RS 5.195,23 RS 1.298,81 RS 1.298,81 RS 129881 RS 1.298,81
23.0  SERVICOS COMPLEMENTARES - [ 1 ] Felipe Pacheco Oliveira
0,10% 25,00% 25,00% 25,00% 25,00% Coordenador de Projetos
RS 11.724,84 RS 5.862,42 RS 5.862,42 MAT 03151
240  MELHORIA DE ILUMINAGAO DO CASTELO D'AGUA
0,23% 50,00% 50,00%
T RS 4.995.817,46 | R$  260.528,86 | RS  189.996,46 | RS 341.301,15 | RS 309.102,42 | RS 399.922,98 | R$ 476.14561 | R$ 585.964,91 | R$ 556.080,42 | R$ 398.07823 | R$ 427.557,69 | R$ 474.035,51 | RS 355.285,45 | RS  221.817,77
100,00% 5,21% 3,80% 6,83% 6,19% 8,01% 9,53% 11,73% 11,13% 7,97% 8,56% 9,49% 7,11% 4,44%
DESEMBOLSO ACUMULADO RS 260.528,86 | RS 450.52532 | R$  791.826,47 | RS 1.100.928,89 | R$ 1.500.851,87 | R$ 1.976.997,48 | R$ 2.562.962,39 | R$ 3.119.042,80 | R$ 3.517.121,03 | R$ 3.944.678,73 | RS 4.418.714,24 | RS 4.773.999,69 | RS 4.995.817,46
% ACUMULADO 5,21% 9,02% 15,85% 22,04% 30,04% 39,57% 51,30% 62,43% 70,40% 78,96% 88,45% 95,56% 100,00%




