O iFAquI

PROJETO:

Estabilizagdo dos taludes 08, 09, 09A, 10, 11 e 12- REV00

N2 EMAP:

CRONOGRAMA FISICO-FINANCEIRO

RS 2.289.068,94 274.688,27 217.461,55 217.461,55 217.461,55 217.461,55 217.461,55 217.461,55 217.461,55 217.461,56 274.688,26
1.0 ADMINISTRAGAO DE OBRAS E CANTEIRO DE OBRAS | | J ] | ] ] |
100,00% 12,00% 9,50% 9,50% 9,50% 9,50% 9,50% 9,50% 9,50% 9,50% 12,00%
RS 867.563,72 260.269,11 433.781,86 173.512,74
2.0 SERVICOS INICIAIS- TALUDE 08 ] | |
100,00% 30,00% 50,00% 20,00%
RS 8.365.033,61 167.300,68 920.153,70 920.153,70 920.153,70 920.153,70 920.153,70 920.153,70 920.153,70 920.153,70 836.503,33
3.0 OBRAS DE CONTENGAO DE SOLO- TALUDE 08
100,00% 2,00% 11,00% 11,00% 11,00% 11,00% 11,00% 11,00% 11,00% 11,00% 10,00%
RS 1.557.595,93 155.759,54 155.759,59 155.759,59 194.699,49 194.699,49 194.699,49 194.699,49 194.699,51 116.819,74
4.0 OBRAS DE DRENAGEM- TALUDE 08 ] ] | | | ] ] |
100,00% 10,00% 10,00% 10,00% 12,50% 12,50% 12,50% 12,50% 12,50% 7,50%
RS 108.639,45 54.319,73 54.319,72
5.0 SERVICOS COMPLEMENTARES- TALUDE 08
100% 50,00% 50,00%
RS 19.552,95 9.776,47 9.776,48
6.0 PAVIMENTACAO-ACESSO DE SERVICO 1 |
100,00% 50,00% 50,00%
RS 141.161,55 70.580,77 70.580,79
7.0 SERVICOS INICIAIS- TALUDE 09
100,00% 50,00% 50,00%
RS 623.847,81 374.308,69 187.154,34 62.384,78
8.0 OBRAS DE CONTENGAO DE SOLO- TALUDE 09
100,00% 60,00% 30,00% 10,00%
RS 1.088.025,29 108.802,53 272.006,32 272.006,32 272.006,32 163.203,80
9.0 OBRAS DE DRENAGEM- TALUDE 09
100,00% 10,00% 25,00% 25,00% 25,00% 15,00%
RS 92.549,87 46.274,94 46.274,93
10.0 SERVICOS COMPLEMENTARES- TALUDE 09
100,00% 50,00% 50,00%
RS 70.264,77 35.132,39 35.132,38
11.0 SERVICOS INICIAIS- TALUDES 9A E 10
100,00% 50,00% 50,00%
RS 1.136.233,34 113.623,34 340.870,00 340.870,00 340.870,00
12.0 OBRAS DE CONTENGAO DE SOLO- TALUDES 9A E 10
100,00% 10,00% 30,00% 30,00% 30,00%
RS 175.123,10 17.512,31 52.536,93 52.536,93 52.536,93
13.0 OBRAS DE DRENAGEM- TALUDES 9A E 10
100,00% 10,00% 30,00% 30,00% 30,00%
RS 37.383,25 18.691,62 18.691,63
14.0 SERVICOS COMPLEMENTARES- TALUDES 9A E 10
100,00% 50,00% 50,00%
RS 91.661,89 45.830,94 45.830,95
15.0 SERVICOS INICIAIS- TALUDES 11 E 12
100,00% 50,00% 50,00%
RS 1.332.041,27 133.204,13 399.612,38 399.612,38 399.612,38
16.0 OBRAS DE CONTENGAO DE SOLO- TALUDES 11 E 12
100,00% 10,00% 30,00% 30,00% 30,00%
RS 238.098,52 23.809,85 71.429,56 71.429,56 71.429,55
17.0 OBRAS DE DRENAGEM- TALUDES 11 E 12
100,00% 10,00% 30,00% 30,00% 30,00%
RS 5.563,33 2.781,66 2.781,67
18.0 SERVICOS COMPLEMENTARES- TALUDES 11 E 12 ]
100,00% 50,00% 50,00%
RS 35.325,90 31.793,29 883,15 529,89 529,89 529,89 529,89 529,90
19.0 SINALIZAGAO DE OBRA ]
100,00% 90,00% 2,50% 1,50% 1,50% 1,50% 1,50% 1,50%
RS 181.411,58 18.141,16 163.270,42
20.0 RECUPERAGAO DE PAVIMENTO ASFALTICO
10,00% 10,00% 90,00%
RS 148.181,40 24.449,93 24.449,93 24.449,93 24.449,93 24.449,93 25.931,75
21.0 EQUIPE DE LIMPEZA DE VIAS
100,00% 16,50% 16,50% 16,50% 16,50% 16,50% 17,50%
RS 20.396,32 20.396,32
22.0 ELABORAGCAO DE DATABOOK
100,00% 100,00%

R$ 18.624.723,79| R$ 712.034,53| RS 1.761.383,06 | RS 2.017.190,30 | RS 1.935.143,99 | RS 2.269.317,51| RS 2.411.105,42| RS 2.495.231,57 | RS 1.728.817,44| RS 1.760.224,05 | RS 1.534.275,92
R B R e 100% 3,82% 10,83% 10,39% 12,18% 12,95% 13,40% 9,28% 9,45% 8,24%
R$ 13.601.406,38 R$ 15.330.223,82 R$ 17.090.447,87 R$ 18.624.723,79
73% 82% 92% 100%

DESEMBOLSO AC
% ACUMULADO

RS 712.034,53 R$ 2.473.417,59 R$ 4.490.607,89 R$ 6.425.751,88 RS 8.695.069,39
4% 13% 24% 35% 47%

RS 11.106.174,81

60%



