PROJETO:

i’_oIF_aR DO u I ALARGAMENTO DAS RAMPAS DE PONTA DA
ESPERA
EMAP Q
Ne EMAP: 2018.15-PO-GER-2001-0001 DATA: abr/22 REVISAO: 2

CRONOGRAMA FIiSICO-FINANCEIRO
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20,20% 6,13% 6,14% 6,14% 6,14% 6,14% 6,14% 6,14% 6,14% 6,14% 6,14% 6,14% 6,14% 6,13%
. ADMINISTRAGAO E CANTEIRO DE OBRAS 25708052
4,60% 8,30% 9,10% 12,40% 13,20% 12,80% 11,70% 10,20% 9,40% 8,30%
2, RAMPAS 11.160.721,43 513.393,19 92633088  101562565]  1383.92046]  1473.21523]  142857234]  1.305.80441]  1.138.39359]  1.049.107,81 926.339,88
4,90% 25,00% 32,40% 16,20% 21,50%
3 PASSARELAS 1005127155
30% 50% 20%
4. INSTALAGOES ELETRICAS 444.168,54 133.250,56 222.084,27 88.833,71
60% 40%
5, ACABAMENTOS E LIMPEZA DA OBRA 370.343,72
70% 30%
6. DATA BOOK & PROJETO AS BUILT 49.901,72 34.931,20 14.970,52

- Subtotal Mensal 519.314,77, 650.106,34] 2.670.669,01 3.927.856,29 1.084.191,00 1.173.476,77, 1.541.780,58] 1.631.066,35| 3.214.729,46) 3.624.678,91) 1.429.495,27| 1.429.043,21] 1.430.162,15) 320.702,04]
- Subtotal Acumulado Mensal 519.314,77, 1.169.421,12] 3.840.090,13) 7.767.946,42) 8.852.137,42) 10.025.614,20, 11.567.394,78| 13.198.461,13, 16.413.190,59| 20.037.869,50 21.467.364,77| 22.896.407,98 24.326.570,13] 24.647.272,17|



