B iTAGUI

PROJETO:

Recuperagdo do Talude 08-REV00

N2 EMAP:

CRONOGRAMA FISICO-FINANCEIRO

1.456.539,91 291.307,98 145.653,99 145.653,99 145.653,99 145.653,99 145.653,99 145.653,99 145.653,99 145.654,00
1.0 ADMINISTRAGAO DE OBRAS E CANTEIRO DE OBRAS | | | | | ] | | |
100,00% 20,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
541.114,09 270.557,05 270.557,05
2.0 SERVICOS INICIAIS I
100,00% 50,00% 50,00%
6.170.004,95 1.150.705,92 1.150.705,92 1.600.499,28 1.600.499,28 667.594,54
3.0 OBRAS DE CONTENCAO DE SOLO | | ] | |
100,00% 18,65% 18,65% 25,94% 25,94% 10,82%
1.348.603,60 136.343,82 136.343,82 136.343,82 179.364,28 271.204,18 271.204,18 109.911,19 107.888,31
4.0 OBRAS DE DRENAGEM ] I ] | | | ] |
100,00% 10,11% 10,11% 10,11% 13,30% 20,11% 20,11% 8,15% 8,00%
7.142,87 7.142,87
5.0 ELABORACAO DE DATABOOK ]
100,00% 100,00%
96.809,38 96.809,38
6.0 SERVICOS COMPLEMENTARES ]
100,00% 100,00%
15.802,97 15.802,97
7.0 SERVICOS FINAIS ]
100,00% 100,00%

9.636.017,77 561.865,03 1.703.260,78 1.432.703,73 1.882.497,09 1.925.517,55 1.084.452,71 416.858,17 255.565,18 373.297,53
TOTAL DA OBRA/DESEMBOLSO MENSAL 100% 5,83% 17,68% 14,87% 19,54% 19,98% 11,25% 4,33% 2,65% 3,87%

DESEMBOLSO ACUMULADO
% ACUMULADO

R$ 561.865,03 R$ 2.265.125,81 R$ 3.697.829,54 R$ 5.580.326,63 R$ 7.505.844,18 R$ 8.590.296,89 R$ 9.007.155,06 R$ 9.262.720,24 R$ 9.636.017,77
6% 24% 38% 58% 78% 89% 93% 96% 100%



