PROJETO:

PORTO DO
m I IAQU I Estabilizagéo dos Taludes 01 e 02, 30 de aterro de ista e pavil d0 de i e local de fila de espera, no Terminal de Passageiros do Cujupe no municipio de Alcantara - MA

N2 EMAP: DATA: out/23 REVISAO: 1

CRONOGRAMA FISICO-FINANCEIRO

I S N N T NN T N T I T I T N AT T N T T
RS - RS - RS - RS - RS RS - RS - RS - RS - RS - RS - RS

R$ 568.923,44 RS 142.230,86 RS - 142.230,86 RS 142.230,86 RS - 142.230,86

1.0 MOBILIZAGAO

100,00% 25,00% 25,00% 25,00% 25,00%
RS 3.104.913,30 RS 194.057,05 R$ 194.057,13 R$ 194.057,08 R$ 194.057,08 R$ 194.057,08 R$ 194.057,08 R$ 194.057,08 R$ 194.057,08 RS 194.057,08 R$ 194.057,08 RS 194.057,08 RS 194.057,08 R$ 194.057,08 RS 194.057,08 R$ 194.057,08 RS 194.057,08
2.0 ADMINISTRACAO DE OBRA
100,00% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25%
RS 242491811 R$ 361.312,75 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 137.492,86 RS 138.705,32
3.0 CANTEIRO DE OBRAS
100,00% 14,90% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,67% 5,72%
RS 25.014.349,15 RS 100.057,40 R$ 1.660.952,78 RS 1.660.952,78 R$ 1.660.952,78 RS 1.660.952,78 R$ 1.660.952,78 RS 1.660.952,78 RS 1.660.952,78 RS 1.660.952,78 RS 1.660.952,78 RS 1.660.952,78 R$ 1.660.952,78 RS 1.660.952,78 RS 1.660.952,78 RS 1.660.952,78 RS 1.660.952,83
40 TALUDE 01 ' S S S S S S S [ N S _— S S
100,00% 0,40% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64%
RS 6.169.682,71 RS 191.26021 R$ 398.561,50 RS 398.561,50 RS 398.561,50 R$ 398.561,50 RS 398.561,50 RS 398.561,50 R$ 398.561,50 RS 398.561,50 R$ 398.561,50 RS 398.561,50 R$ 398.561,50 R$ 398.561,50 R$ 398.561,50 R$ 398.561,50 R$ 398.561,50
50 ATERRO-TALUDE 03 ' S S S ) Y A S [
100,00% 3,10% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46%
RS 3.042.808,79 R$ 152.140,44 RS 304.280,87 RS 456.421,32 RS 456.421,32 RS 456.421,32 RS 456.421,32 RS 456.421,32 RS 304.280,88
50 0hVIMENTAGAO EN CONCRETO- FILA DE EsPERA I R I N
CUJUPE
100,00% 5,00% 10,00% 15,00% 15,00% 15,00% 15,00% 15,00% 10,00%
RS 1.065.728,31 106.572,83 248.634,40 355.207,25 355.313,83
7.0 PAVIMENTO ASFALTICO ! 1 ! |
100,00% 10,00% 23,33% 33,33% 33,34%
RS 477.389,23 47.738,92 214.825,13 214.825,18 0,00 0,00
80 TALUDE 0200 CUUPE I S
100,00% 10,00% 45,00% 45,00%
RS 278.687,63 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.560,60 18.839,23
90 Ensaios I S S S Y A S S R _— S
100,00% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,76%

TOTAL DA OBRA/DESEMBOLSO MENS RS 42.147.400.67 | RS 988.918,27| RS 2.457.363.79 | RS 2.624.449.95| RS 2.624.450,00 | RS 2.409.624.82 | RS 2.409.624.82 | RS 2.551.855.68 | R$  2.551.855.68| RS  2.561.765.26 | RS  2.713.905.69| RS  2.866.046.14 | RS  2.866.046.14| RS  2.972.618.97 | RS  3.114.680,54| RS  3.221.253.39| RS  3.212.941,53
100% 2,35% 5,83% 6.23% 6,23% 5,72% 5,72% 6,05% 6,05% 6,08% 6.44% 6,80% 6,80% 7,05% 7.39% 7,64% 7,62%
RS 988.918,27| RS 3.446.282,06 | RS 6.070.732,01| RS 8.695.182,01| RS 11.104.806, R$ 13.514.431,65| RS 16.066.287,33| R$ 18.618.143, R$ 21.179. 7| R$ 23.893.813,96| RS 26.759.860,10 | R$ 29.625.906,24| R$ 32.598.525,21| R$ 35.713.205,75| RS 38.934.459,14| RS 42.147.400,67
2,35% ,18% 14,40% 20,63% 26,35% 32,06% 38,12% 44,17% 50,25% 56,69% 63,49% 70,29% 77,34% 84,73% 92,38% 100,00%

DESEMBOLSO A
% ACUMU




