PROJETO:

PORTODO
m I IAQU I Estabilizagéo dos Taludes 01 e 02, 30 de aterro de ista e pavil d0 de i e local de fila de espera, no Terminal de Passageiros do Cujupe no municipio de Alcantara - MA

N2 EMAP: DATA: out/23 REVISAO: 0

MODELO DE CRONOGRAMA FISICO-FINANCEIRO

1 PECHNMINACE ““““““ M7 “““ M M “ mEse “ mEse

1.0 MOBILIZAGAO

25,00% 25,00% 25,00% 25,00%
2.0 ADMINISTRACAO DE OBRA I B B N I B B N S S N S N I S
6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25%
3.0 CANTEIRO DE OBRAS I B N B B B N I I B D B N S B B
6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25% 6,25%
40 TALUDE 01 IS S S S S S S E— S S S_— S_— S
0,40% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64% 6,64%
50 ATERRO-TALUDE 03 ' S S S IS S S S [ S S
3,10% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46% 6,46%
60 G MENTACRO EVI CONCRETO- FILA DE ESPERA I R R N
© culupe
5,00% 10,00% 15,00% 15,00% 15,00% 15,00% 15,00% 10,00%
7.0 PAVIMENTO ASFALTICO I I N R
10,00% 23,33% 33,33% 33,34%
80 TALUDE 02 DO CUUPE I S
10,00% 45,00% 45,00%
90 Ensaios IS S S S S A S R _— —_— S
6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,66% 6,76%
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